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Ms. SherylLauth
U. S. EnvironmentalProtection Agency, Region IX
75 Hawthome Street
San Francisco. CA 94105

SubJ: PARCEL F FEDERAL FACILITY AGREEMENT SCHEDULE EXTENSION REQUEST

Dear Ms. Lauth:

The purpose of this letter is to request a schedule extension of the Federal Facility Agreement
(FFA) for Hunters Point Shipyard for issuance of the Draft Ecological Risk Assessment Work Plan
for Parcel F, Off Shore Area. We are requesting an extension from July 16, 1999 to August 27, lggg,
The basis for the extension of the document submittal is due to an unanticipated reduction in our
FY99 BRAC funds that caused a delay in awarding continuation work to our Navy contractor. At
this time, we are only requesting an extension for the Ecological Risk Assessment (ERA) Work Plan
submittal date. However, with the delay in work plan submission we recognize that the agency
review and response to comment period will require some compression if we are to proceed with data
collection in October necessary for us to meet the June 2000 Draft RI report deadline. To maintain
the schedule for the field sampling effort, the Navy proposes to shorten the original regulatory review
time from 45 to 30 days and reduce the Navy response to comment time from 45 to 20 days. To
facilitate your review under the shortened review period, we would like to propose an agency meeting
shortly after the August 27 work plan submittal date. At that meeting, the Navy and its contractor
will present an overview of the work plan and answer any questions you may have. Your questions
and early feedback on the document are necessary if the Navy is to meet the draft final work plan
submission date and follow on field sampling effort.

By copy of this letter, State of California concurrence is requested. If you have any questions
regarding this letter, please contact Ms. Lisa Hunt at (650) 244-2516 or Mr. Jim Brown at
(6s0) 244-2s2t.

Sincerely,

JIM BROWN
Environmental Ensineer/Technical Prosrams

Encl: (1) Revised ParcelF FFA Schedule

Copies to:
U. S. Environmental Protection Agency (Attn: Mr. Tom Huetteman)
califomia Department of roxic Substances control (Attn: Mr. chein Kao)
california Regional water Quality control Board (Attn: Mr. David Leland)
Battelle (Attn: Mr. Donald Gunster)
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Blind copies to:
7 02, 7 021, 7 0213, 7 023 5 (LH)
Admin Record (3 copies)
RF
Chron F ile: L9 027 JB. RTF
Activity File: HPS
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FFA Schedule: Parcel F

Document Deadline Estimated Date

Draft Ecological Risk
Assessment Workplan' 

' 08/27/99

Draft Final ERA Workplan'' tail8t99

Draft RI Report 06/t3/00

Draft Final RI Report 10il7/00

Draft FS Workplan 08t02/99

Draft Final FS Workplan nt23/99

Draft FS Report: Volume I n/08t99

Draft FS Report: Volume I and
^2 '

09/06/00

Draft FinalFS Report: Volume I
and2*

135 days after submittal of Draft
FS reoort

0 l /19 /01

Draft Proposed Plan* 90 Days atter submrttal ot Dratt
Final FS report

a4n9/01

Draft Final Proposed Plan (to
agencies and public)

30 Days after submittal of the
Draft Proposed Plan

5/21/01

Final Proposed Plan Published l5 days after Draft Final
Proposed Plan submined to
agencies

6/05/01

Start of Public Comment Period
on Proposed Plan

) days atter publrcatron ot
Prooosed Plan

06/ l l /01

ljraft Kecord ot Declslon
(ROD)+

07/ l l l0 l  (8/10/01){ '*

Draft Final ROD'* 90 days after submittal of draft
ROD

l0 /09/01( l  1 /09/01)*+

FinalROD Approval 30 Days after submittal of Draft
Final ROD

tl/09/01(t2n0i0l )* *

Commence Remedial Action Within i5 months of Final ROD
approval

02/ | | 102 (03/l 1,102)r"t'

t Primary document (subject to Dispute Resolution Procedures

FFA Schedule. Parcel F
Page I of2
Revised 08/02/99

Encl (l)
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+ Includes responsiveness summary and schedules for draft remedial design completion ofconstruction, Draft remedial
action, public operations plan and commencement ofremedial action

+1 30 days after start of public comment period. may be extended to 60 days if review extension for Proposed Plan is
requested (see revised deadline in parentheses)
ThesedatesareproposedbytheNavy. Furtherdiscussionregardingthemutualacceptabi l i tyofthesedateswil loccuron
June 10.
Volume I represents the generic altematives that apply to tie regional altematives. Subsequent Volumes will be site and
facility specitic. The Response to Comments shall occur within 45 days of the receipt of the document. Negotiations on
the document will occur during the time between the subminal of Draft FS Volume I and Draft FS Volumes I and 2. The
responsiveness summary submined by the Navy will be included in the submission of the Draft FS Volume I and 2
submission.
Volume 2 reprcsents the site and facility specific information as it applies to volume l.
The submission ofthis document and the input ofnew dala collected during the field activities ofthe fall of 1999 may
require discussions on the appropriate actions and schedules documented in this schedule. The path to ROD on this site
and the regional approach may change in accordance with the negotiations on the Draft FS Report: Volume I

FFA Schedule, Parcel F
Page 2 of2
Revised 08102/99

Encl  ( l )
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